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PHONE NO. : 3157341322

U.S. ENVIRONMENTAL PROTECTION AGENCY

POLLUTION REPORT

HEADING
Date: November 17, 1997
Subject: Dossert Manufacturing Site

Uti neida County, New York
From: ack Harmon, OSC

.S. EPA, Region Il

Removal Action Branch
To: J. Fox, EPA

R. Salkie, EPA

B. Bellow, EPA

R. Cahill, EPA

G. Zachos, EPA

J. Yu, EPA

J. Rotola, EPA

ERRD, Washington (E-Mail)

M. O'Toole, NYSDEC

J. Durnin, NYSDEC

J. Regan, NYSDEC

E. Hanna, City of Utica

S. Boehlert, U.S. Congress, 23rd District

R. Meier, State Senate, 47th District

R. Destito, State Assembly, 116th District

R. Eannace, County of Oneida

START
POLREP NO. 7
BACKGROUND
Site No.: S7
Delivery Order No.: 2101-02-010
Response Authority: CERCLA
ERNS No.: N/A
CERCLIS No.: NYD002249563
NPL Status: Non-NPL
Action Memo Status: Approved on 9/26/97
Start Date: 9/30/97
Demobilization Date: NA
Completion Date: \ N/A
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1. SITE INFORMATION

A.
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CERCLA incident categary: Inactive Production Facility . ¥

Site Descripti )

The Bossert Manufacturing Site (site) is'an abandoned production facility located at
1002 Oswego Street in the City of Utica, Oneida County, New York. The Bossert
facility was used for the stamping, weldment, and fabrication of sheet metal items
such as brake backing plates and steel floor grates from 1896 until the mid-1980's.
During its operation, PCB oils were utilized in transformers and in hydraulic presses
used in the mamufacturing process. As a result of past manufacturing practices and

salvage operations at the site, interior surfaces on floors and walls of the facility, as

well as machinery and othar structures within the bu:ldmg,, became contaminated with

‘PCBs.

. CERCLA funds have been activated to abate the threat to public safety and the
cenvironment. Activity will include the off-site disposal of approximately 3,500 cubic

yards of PCB contaminate debris, asbestos abatément, decontaminatinn of mechanical
and hydraulic presses, and the partial demolmonfshormg of a building. :

For a more detailed description, see Polrep No 1 (Inmnl)

-

IV. RESPONSE INFORMATION . =

A

Situation
1. Removal Actmns to Date

11/10/97 - 11/15/97; Six truckloads of PCB contaminated debris totalmg 165 cubic
yards were transported off site and disposed of at a permitted landfill during this work
wezk. Tu date, 17 truckloads with a combined volume of 465 cubic yards have lett
the site. On November 11, three truckloads of PCB contaminated kiln dust and
carbon powder weighing approxxmately 66 tons were transported off site and
disposed of at a permitted landfill. To date, six truckloads with a combined weight
of approximately 132 tons have left the site. On November 13, a 21,000 gallon Baker
Tank was delivered to site. The tank will be used to hold liquids which will bc.
pumped from the multiple sumps within thc building. g

START continued to conduct cantractor momitoring, health and safety ov:n’::ght and
documentation. :
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‘ _ ‘} Ze Enforcement

The PRP Search for the site has been initiated and enforcement efforts are continuing.
B. Planned Removal Actions

ERRS will continue loadout of PCB contaminated debris, kiln dust, and carbon
powder during the week of November 17.

C. Key Issues

N/A

V. COST INFORMATION AS OF NOVEMBER 17, 1997 *

ERRS Contractor $ 1,938,388
START Contractor Costs - 132,636

Intramural Costs __212.645

TOTAL $ 2,283,669

r\ Project Ceiling $ 5,990,000
C Percent of Project Funds Remaining 61.9% -

¢ The above accounting of expenditures is an estimate based on figures known to the OSC at
the time this report was written, The cost accounting provided in this report does not
necessarily represent an exact monetary figure which the government may inchude in any
claim for cost recovery.

V1. DISPOSITION OF WASTES
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VIl. SALVAGEABLE MATERIAL o - O

- -Material

Scrap Metal $1,523.50

* This table will be updated as recovered funds are _fecéiveq from Universal Empire Salvaging
Company. ' : .o ¥
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